

Assessor's Parcel Number: N/A

Date: JULY 19, 2016

Recording Requested By:

Name: NIKKI SCHMIDT, PUBLIC WORKS
 (NC)

Address: _____

City/State/Zip: _____

Real Property Transfer Tax: \$ N/A



00039451201608846360030030

KAREN ELLISON, RECORDER

 AMENDED CONTRACT #2016.179

(Title of Document)

FILED

NO. 2016.179

2016 JUL 29 PM 12:02

DOUGLAS COUNTY
CLERK

BY [Signature] DEPUTY

CONTRACT AMENDMENT NO. 001

A Contract between Douglas County, Nevada

and

HDR Engineering, Inc.
2365 Iron Point Road, Suite 300, Folsom, CA 95630

for

Increase the contract sum to address regulatory requests.

WHEREAS, on October 16, 2015, Douglas County, a political subdivision of the State of Nevada ("County"), and HDR Engineering, Inc., an independent contractor ("Contractor") (the "Parties"), entered into a contract for engineering services to complete design of the Cave Rock Water System lake Intake Improvements, in an amount not to exceed \$48,953.00 ("Contract");

WHEREAS, the Parties desire to modify the Contract to have Contractor provide additional work. The additional work is required to update the contract documents and specification (specifications) to reflect updated Nevada Division of Environment Protection pump approval conditions (the "Additional Work"); and

WHEREAS, the Parties agree that Contractor shall perform the Additional Work on a time and material basis for a total cost not to exceed one thousand forty four dollars (\$1,044.00) as consideration for the Additional Work (See Table 1).

NOW, THEREFORE, in consideration of the agreements herein made, the Parties mutually agree as follows:

1. The Contract sum will be increased by \$1,044.00, not to exceed a total contract amount of \$49,997.00.
2. Contractor will provide all additional time and materials to complete the additional work.
3. All other terms and conditions of the original Contract remain unchanged and in full effect.

HDR ENGINEERING, INC.

[Signature]
HDR Engineering, Inc.

6-30-2016

Date

DOUGLAS COUNTY

[Signature]
Larry Werner
County Manager -- Douglas County, NV

7/8/16
Date

COPY

Douglas County

State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

19-11 day of July, 2017

By [Signature] Deputy