

Recorder's Office Cover Sheet

Recording Requested By:

Name: Ron Roman

Department: Public Works



00106443202009420340030030

KAREN ELLISON, RECORDER

Type of Document: (please select one)

- Agreement
- Contract
- Grant
- Change Order
- Easement
- Other

specify: _____

NO. 2020.0302/7/2020
DATEDOUGLAS COUNTY CLERK
STATELINE, NVCONTRACT AMENDMENT NO. 002

A Contract Between Douglas County

BY

DEPUTY

And

Farr West Engineering

Walley's Well Replacement Project

WHEREAS, on September 21, 2017, Douglas County, a political subdivision of the State of Nevada ("COUNTY"), and Farr West Engineering, an independent contractor ("INDEPENDENT CONTRACTOR") (hereinafter collectively referred to as "THE PARTIES"), entered into a contract for professional services in connection with the Walley's Well Replacement Project in an amount not to exceed \$497,100.00 ("CONTRACT"); and

WHEREAS, Paragraph 15 of the Contract provides that the Contract may be modified by a written amendment signed by both Parties; and

WHEREAS, on January 2, 2019, the Parties executed Contract Amendment No. 1 to reduce the cost of Task 9 County Directed Services from \$140,000 to \$20,000; and

WHEREAS, both parties desire to modify the Contract Scope of Work to achieve a mutually beneficial result; the Parties desire to extend the term of the contract to December 31, 2020, to allow for continued monitoring of water quality of the new production well.

NOW, THEREFORE, in consideration of the agreements herein made, the parties mutually agree as follows:

1. Work for Tasks 1 through 8 was completed, and was under budget by \$12,393.
2. This Amendment #02 does not change the total Contract Price, it only reallocates funding for different tasks under the Contract as follows: the budget for Task 3 – Exploratory Boring & Aquifer Testing is hereby reduced by \$12,000 to \$136,000, which constitutes full compensation for Task 3. The budget for Task 9 – County Directed Services will be increased by \$12,000 to \$32,000.
3. Task 9 - County Directed Services shall be amended to include additional Water quality monitoring and well step testing services as follows:
 - o Scope of step testing will consist of no more than two days of field time to measure four intervals of flowrate testing in the upper and lower zones of the well; obtain fluoride and total dissolved solids samples; measure temperature and water levels in each well zone, including the nearby monitoring well; and also obtain pump amperage readings. A technical memorandum of the well step test will be prepared and submitted to the County. The well step test will be performed on a mutually agreed upon date prior to June 2020. All laboratory water quality tests will be paid for by the County.

The total cost for the additional services under Task 9 shall be \$18,654, which is included in the \$32,000 budget for Task 9.

4. Except as specifically set forth herein, all of the terms and conditions of the Contract remain unchanged by this amendment and remain in full effect.

Farr West Engineering


Brent Farr
Brent Farr, P.E., President
Farr West Engineering

12.23.19
Date

Douglas County

William B. Penzel
William B. Penzel, Chairman
Board of County Commissioners

2-06-2020
Date



Douglas County State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk-Treasurer's Office on this

7th day of February, 20 20

By Chrysia Balda Deputy