

Recorder's Office Cover Sheet

Recording Requested By:

Name: HEATHER MACDONNELL

Department: PUBLIC WORKS



00122158202009559640030034

KAREN ELLISON, RECORDER

Type of Document: (please select one)

- Agreement
- Contract
- Grant
- Change Order
- Easement
- Other

specify: _____

FILED

NO. 2020.186

11-6-20
DATE

DOUGLAS COUNTY CLERK
MINDEN, NV

BY [Signature] DEPUTY

CONTRACT AMENDMENT NO. 001

A Contract Between Douglas County

And

Lumos & Associates, Inc.

**North Valley Wastewater Treatment Improvements
Special Inspection and Materials Testing**

WHEREAS, on June 7, 2018, Douglas County, a political subdivision of the State of Nevada (“COUNTY”), and Lumos & Associates, Inc., an independent contractor (“INDEPENDENT CONTRACTOR”) (hereinafter collectively referred to as “THE PARTIES”), entered into a contract for professional services in connection with the North Valley Wastewater Treatment Improvements in an amount not to exceed \$96,800 (“CONTRACT”); and

WHEREAS, in approving the Contract on June 7, 2018, the Douglas County Board of County Commissioners authorized the Director of Public Works or County Manager to approve contract amendments up to 10% of the contract amount; and

WHEREAS, Paragraph 15 of the Contract provides that the Contract may be modified by a written amendment signed by both Parties; and

WHEREAS, the parties now desire to amend the Contract to perform Additional Work for inspection and testing of the aerobic digester liner for the North Valley Wastewater Treatment Improvements; and


WHEREAS, the Parties agree that Contractor shall perform the Additional Work on time and materials basis for a total cost not to exceed Eight Thousand Eight Hundred Dollars (\$8,800) as consideration for the Additional Work.

NOW, THEREFORE, in consideration of the agreements herein made, the parties mutually agree as follows:

1. **Definitions:** Unless otherwise specifically set forth herein, the words and phrases contained in this Amendment shall have the meanings ascribed to them in the June 7, 2018 Contract.
2. **Services to be Performed:** The Parties agree that the Services to Be Performed by Contractor, as set forth in Paragraph 4 of the Contract, shall be amended to include the additional work related to inspection and testing of the aerobic digester liner including daily observation, observation of seam weld tests, and collection and testing of liner samples.

3. Payment for Services: For the additional work to be performed, the Contract Price of Ninety-Six Thousand, Eight Hundred Dollars (\$96,800) shall be increased by an amount not to exceed Eight Thousand, Eight Hundred Dollars (\$8,800), for a total amended contract price not to exceed One Hundred and Five Thousand, Eight Hundred Dollars (\$105,800) ("Amended Contract Price"), subject to the requirements set forth in the Contract. The additional work will be billed on a time and materials basis.
4. Term of Agreement: To the extent that Paragraph 1 of the Contract requires the tasks to be completed by no later than January 1, 2020, the parties agree that this date was a milestone requirement as opposed to a contract termination date. The term of the contract shall extend until the services to be performed (as amended hereby) are completed or January 1, 2021, whichever is later.
5. Effective Date of Amendment: This Amendment shall become effective on the date it is last executed by all parties.
6. All other terms and conditions of the original Contract remain unchanged and in full force and effect.

Lumos & Associates, Inc.




 Mitch Burns
 Materials Engineering Manager

10/26/2020

 Date

Douglas County, Nevada



 Philip Ritger
 Douglas County Public Works Director

10-27-2020


 Date

Douglas County State of Nevada

CERTIFIED COPY

I certify that the document to which this certificate is attached is a full and correct copy of the original record on file in the Clerk/Treasurer's Office on this

10 day of Nov, 2020

By 

 Deputy