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Jobs Peak Well No. 2
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WITNESSED

Whereas, on February 5, 2009, Douglas County, a political subdivision of the State of

Nevada, and Ecologic Inc., an independent contractor, entered into a contract for certain
services; and

R O O A

0748581

Whereas, the County desires to amend the contract; and

Now, therefore, in consideration of the agreements herein made, the parties mutually
agree as follows:

Amend the scope of work as per attached letter dated June 30, 2009 and increase the
contract amount by $4,956 for a not to exceed contract amount of $46,375.
e All sections of the original agreement remain in effect.
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June 30, 2009

Cathe Pool, PE via email 06/30/09
Senior Civil Engineer

Douglas County

Post Office Box 218

Minden, NV 89423 POUG09-001

RE: Job's Peak Well Replacement Project - ECO:LOGIC Contract Amendment #2
Dear Cathe:

In a previous letter dated June 18, 2009, ECQ;LOGIC requested a contract amendment (#1) to perform a
pumping test on the pilot hole at Jobs Peak. The fee for the amendment was not to exceed $3,000. The
test was performed on June 19, 2009 and a memo describing the resuits was submitted to the County on
June 20, 2009. Subsequent to the test, and before this second amendment letter was submitted, the
County requested that ECO:LOGIC perform a second weli test with a temporary well seal placed at 75 feet.
That test was completed on June 23, 2009. Because the restlts of the second test were more favorable
than the initial test, ECO:LOGIC was further requested to perform additional work to demonstrate to the
State of Nevada that & waiver for a 75 foot well seal on the completed production weil would be acceptable.
The additional work for this second amendment includes the following:

Provide personnel to supervise the contractor and re-set the depth of the casing, seal and pump.

Provide personnel to orchestrate a second, short-duration pumping test of the pilot well bore.

Provide data loggers to measure and record water levels in both wells.

Analyze the test data and compare it to the results of all previous tests.

Install and test temporary piezometers in the stream bed of Sheridan Creek at a point closest to the

wells to determine the vertical hydraulic gradient near the creek.

s _Provide the results of the tests to you in an additional technical memorandum that summarizes all
of the data ccllected to date.

¢ Communications with the NDEP and DWR to discuss the results of the work and request a waiver.

Our estimated fee for the services required to complete this second amendment wil! not exceed $4,958,
and will be billed at the unit rates provided inthe exhibits to our current contract with Douglas County.
ECO:LOGIC will only bill for the time and materials required to perform the proposed tasks. Please contact
me if you have any questions.

Sincerely,

e £ Bryr—25"

Dale C. Bugenig
Chief Hydrogeologist
cc: Ray Kruth, PE (ECO:LOGIC)

www.ecologic-eng.com
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Compensation Schedule

Job's Creek Ranch Well 2 Replacment

Contract Amendment
2

Provide Construction Observation/Reporting Related to Installation of Temporary Well
Casing and pump

Install data loggers in pilot and existing wells

Conduct Short-term Pumping Test and Analyze Test Data

Install temporary piezometers in Sheridan Creek and collect dafa

Prepare technical memorandum summarizing all previous resuits

Supervising Engineer

2 hour @ $ 147.00 per hour = $ 294.00
Chief Hydrogeologist
6 hours @ § 135.00 perhour = § 810.00
Senior Hydrogeologist
20 hours @ $ 125.00 per hour = $2,500.00
Staff Hydrogeologist ||
10 hours @ $ 98.00 per hour = § 980.00
2 Pata Loggers
1. day @ $ 23000 per hour = $ 230.00
Laptop Computer
1 day @ $ 2000 per day = § 2000
Water Level Sounder
1 day @ $ 1200 per day = $ 1200
Mileage
200 miles @ 055 _peﬁrmihlve s $ 1100
-tthﬁI:, ﬁasg.;;.? L 8

CERTIFIED COPY
The dooument to which this certificate is attachad i &

full, rue and corract copy of the original on file and on
record in my offig




